



42 Oak St — Master Bath

12 Apr 2026 — 14 Apr 2026

CLIENT

Dana Whitfield

REFERENCE

2026-114

LOCATION

42 Oak St, Portland, OR

PHOTOGRAPHS

9

STATUS

Active

SCOPE

Full master bathroom remodel: demolition of the existing tub surround, replacement of water-damaged subfloor, new waterproofing membrane, porcelain tile to ceiling, and relocation of the vanity plumbing.


PHOTOGRAPHS IN THIS REPORT



and 6 more inside




12 APR 2026



BEFORE


Water damage under the vanity

12 Apr 2026 · 16:20 · Master Bath · 42 Oak St, Portland, OR
· J. Rivera



AFTER

12 Apr 2026 · 16:20 · Master Bath · 42 Oak St, Portland, OR
· J. Rivera



BEFORE

Subfloor exposed after demolition

12 Apr 2026 · 16:20 · Master Bath · 42 Oak St, Portland, OR
· J. Rivera


"Inspector wants the flashing redone before close." — J. Rivera

13 APR 2026



AFTER

13 Apr 2026 · 16:20 · Master Bath · 42 Oak St, Portland, OR
· J. Rivera



BEFORE

13 Apr 2026 · 16:20 · Master Bath · 42 Oak St, Portland, OR
· J. Rivera




AFTER

New membrane, before tile

13 Apr 2026 · 16:20 · Master Bath · 42 Oak St, Portland, OR
· J. Rivera




14 APR 2026



BEFORE


14 Apr 2026 · 16:20 · Master Bath · 42 Oak St, Portland, OR
· J. Rivera



AFTER

Tile set and grouted

14 Apr 2026 · 16:20 · Master Bath · 42 Oak St, Portland, OR
· J. Rivera




BEFORE

14 Apr 2026 · 16:20 · Master Bath · 42 Oak St, Portland, OR
· J. Rivera

Where These Photos Were Taken

Pins are numbered in the order the photographs appear in this report.



- 1 12 Apr 2026 · Master Bath · 45.52000, -122.67000
- 2 12 Apr 2026 · Master Bath · 45.52000, -122.67000
- 3 12 Apr 2026 · Master Bath · 45.52000, -122.67000
- 4 13 Apr 2026 · Master Bath · 45.52000, -122.67000
- 5 13 Apr 2026 · Master Bath · 45.52000, -122.67000
- 6 13 Apr 2026 · Master Bath · 45.52000, -122.67000
- 7 14 Apr 2026 · Master Bath · 45.52000, -122.67000
- 8 14 Apr 2026 · Master Bath · 45.52000, -122.67000
- 9 14 Apr 2026 · Master Bath · 45.52000, -122.67000

Notes

★ Mike · 20 Aug 2026
Client approved the tile change.

Chain of Custody

SHA-256 fingerprint, capture time and location for each photograph, as recorded at the moment of capture.

1	aa 12 Apr 2026 at 16:20:00 · 45.520000, -122.670000 (±8m) · J. Rivera · Device clock 12 seconds fast vs trusted time
2	aa 12 Apr 2026 at 16:20:00 · 45.520000, -122.670000 (±8m) · J. Rivera · Device clock 12 seconds fast vs trusted time
3	aa 12 Apr 2026 at 16:20:00 · 45.520000, -122.670000 (±8m) · J. Rivera · Device clock 12 seconds fast vs trusted time
4	aa 13 Apr 2026 at 16:20:00 · 45.520000, -122.670000 (±8m) · J. Rivera · Device clock 12 seconds fast vs trusted time
5	aa 13 Apr 2026 at 16:20:00 · 45.520000, -122.670000 (±8m) · J. Rivera · Device clock 12 seconds fast vs trusted time
6	aa 13 Apr 2026 at 16:20:00 · 45.520000, -122.670000 (±8m) · J. Rivera · Device clock 12 seconds fast vs trusted time
7	aa 14 Apr 2026 at 16:20:00 · 45.520000, -122.670000 (±8m) · J. Rivera · Device clock 12 seconds fast vs trusted time
8	aa 14 Apr 2026 at 16:20:00 · 45.520000, -122.670000 (±8m) · J. Rivera · Device clock 12 seconds fast vs trusted time
9	aa 14 Apr 2026 at 16:20:00 · 45.520000, -122.670000 (±8m) · J. Rivera · Device clock 12 seconds fast vs trusted time

Acknowledgment

I confirm that I have reviewed the 9 photographs contained in this report for 42 Oak St — Master Bath, documented by Alvarez Remodeling between 12 Apr 2026 and 14 Apr 2026, and that they reflect the condition of the work as presented to me.

Printed name

Date

Signature

PREPARED BY

Alvarez Remodeling
(503) 555-0142

THIS REPORT

Reference 2026-114
Generated 20 Aug 2026
9 photographs

 Documented with Daybook